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LETTER REQUESTING DEADLINE EXTENSION FOR FINAL REMEDIATION
INVESTIGATION REPORT NWS EARLE NJ

6/26/1996
NAVFAC NORTHERN



000000437 

DEPARTMENT OF THE NAVY 
NORTHERN DIVISION 

NAVAL FACILITIES ENGINEERING COMMAND 

10 INDUSTRIAL HIGHWAY 

MAIL STOP, 1x82 

LESTER, PA 19113-2090 

J-802 	- 0 23  

2 7 'cot; 

IN REPLY REFER TO 

Code 1821/JPK 

Mr. Jeffrey Gratz 
U.S. Environmental Protection Agency 
18th Floor East 
290 Broadway 
New York, NY 10007-1866 

JUN 2 6 1996 

Subj:: 	Revised Document Submittal Deadlines to the Federal 
Facility Agreement for Naval Weapons Station Earle, 
Colts Neck, NJ 

Dear Mr. Gratz: 

In accordance with Section XVI (Extensions) of the Federal 
Facility Agreement (FFA) for NWS Earle, the Navy requests an 
extension of the deadline for submittal of the final Remedial 
Investigation (RI) Report to July 17, 1996. As discussed in our 
phone conversation of June 24, this extension of 19 days is 
requested to allow for the greater amount of statistical analysis 
and presentation of previous results requested in your comments 
and those of the New Jersey DEP. 

The Navy remains committed to a timely completion of the Remedial 
Investigation and subsequent Remedial Action. We intend to do 
everything possible to ensure that the extension for completion 
of the R.I. Report will not affect future milestones. 

If you have any questions, please call me at (610) 595-0567 x157. 

Sincerely, 

John P. Kolicius 
Remedial Project Manager 
By direction of the 
Commanding Officer 

Copy to: 
NJDEP, Mr. Bob Marcolina 
NWS Earle, Mr. Greg Goepfert 
Brown & Root Environmental, Mr. Russ Turner 


